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M09 | June 09 | July 09 | August 09 | September 09 | October 09 | November 09 | December 09
Line Name Dur Start Finish Float 1 8 115 12 129 6 13 120 121 13 110 i 124 131 7 |14 2 128 5 112 119 126 2 9 |16 123 130 7 |14
- 1 2 3 4 5 6 1 8 9 10 " 12 13 14 15 16 17 B 19 0 2 2 2 4 |5 2 2 28 19
1 Sign Client Contract od 01/06/09 01/06/09 od 1 Lnt Contract | | | | E | |
2 PROCUREMENT 102d | 01/06/09 23/10/09 od ; ; ; ; E | PROCURIFMENT ;
3 Release Preliminary Contracts od 01/06/09 01/06/09 od 3 Preliminary Contracts : : : : : :
4 Structural Timbers 23d 01/06/09 03/07/09 od Structural Timbers | | | I |
5 Frames and Trusses 23d 01/06/09 03/07/09 od : : : : :
6 Frame Hardware 23d 01/06/09 03/07/09 od Frame Hardware . : : : :
7 Windows 23d 25/06/09 28/07/09 od winbows | | | |
8 External Cladding 23d 25/06/09 28/07/09 od Ext('?rnal Cladding : : :
° External Joinery Timbers 23d 21/09/09 23/10/09 od : : L External ,Iloinery Timbers :
10 |CONSTRUCTION 120d | 01/06/09 17/11/09 od 0 T T T E T q CONSTRUCTION
11 SITE SET UP 7da | o1/0e/09 | 11/06/09 | 87d | 11 q SITE SET UP X : : : : :
12 Set Out Survey (Could be done by foreman or Russell) 2d 01/06/09 02/06/09 87d 12 Set (%_Il Survey (Could be don :bv foreman or Russell) : : : : :
13 WC Delivered od 03/06/09 03/06/09 87d 1 elivered | | | | | |
14 Waste Bin & Site Container Delivered od 03/06/09 03/06/09 87d 14 e Bin & Site Container Dplivered ! ! ' | '
15 Power Supply od 03/06/09 03/06/09 87d 15 r Supply ! ! ! ! ! !
16 Install Water Tanks, Pump and Power 5d 03/06/09 10/06/09 87d Install Water Tanks, Piimp and Power | | | | |
17 Water Supply od 11/06/09 11/06/09 87d Water Supply ' ' ' ' | '
18 SUBSTRUCTURE 27d 11/06/09 17/07/09 87d ! Y SUBSTH UCTURE! ! ! ! !
19 |, Site Excavation including water tank and septic tank sd 11/06/09 17/06/09 87d Site Excavatfoh including water tank and sgptic tank excavation CC0008 | | | |
20 Erect Silt Barrier 5d 18/06/09 24/06/09 87d Eredt Silt Barrier ! ! ' | '
21 Bore Piers 2d 25/06/09 26/06/09 87d 21l Bgre Piers ! ! ! ! !
22 Pour Piers 2d 26/06/09 30/06/09 87d Pour Piers | | | | |
23 Form up slab - Edge boards only 2d 30/06/09 02/07/09 87d Form up slab - Edge boarfis only : : : : :
24 Internal Drainage (Sub-slab Services) 2d 02/07/09 06/07/09 87d Internal Drainage (Sup-slab Ssr\!icss) ! : ! :
25 Reo and Pods placed 1d 06/07/09 07/07/09 87d Reo and Pods placefd | | | | |
26 Electrician to Install Conduit 1d 07/07/09 08/07/09 87d Electrician to Install Conduit ' ! ' | '
27 Termite Penetration Treatment 1d 08/07/09 09/07/09 87d 27 [ Termite Penetratipn Treatm«%nt ! ! ! !
28 Pour Slab and Strip and remove all materials 2d 09/07/09 13/07/09 87d 28 Pour Slab and Strip and |remove all materials | | | |
29 External Drainage 2d 13/07/09 15/07/09 87d External Djainage ' ' ' | '
30 Back fill slab 1d 15/07/09 16/07/09 87d 30 [ Back fill sfab I I I I I
31 Install AWTS Tank 1d 16/07/09 17/07/09 87d 31 [l Install AWVTS Tanki | | | |
32 STRUCTURE 14ad 03/07/09 22/07/09 od 8 AISTRUCTURE ' ' ! '
33 Erect Frame and Brace 3d 03/07/09 07/07/09 od ga Erect Frame and Brace I I I I I
34 Erect Roof 4d 08/07/09 13/07/09 od | 34 Erect Roof | | | | |
35 Square and Straighten Frame 1d 14/07/09 14/07/09 od l 35 i Square and traighter; Frame l I l I
36 Measure Joinery 1d 15/07/09 15/07/09 od | Measure Jdinery I I | | |
37 Erect Scaffolding 1d 16/07/09 16/07/09 od | Erect Scaffolding | | | | |
38 Erect Verandah Post Beams and Rafters 3d 17/07/09 21/07/09 od | 38 Ergct Verar;dah Post Beams and Rafters | | | |
39 plusni1‘§iI'Tgezgggaé"cig‘sgc‘:’r;el:ygige'e"’"i”e slectrical, 1d 22/07/09 22/07/09 od | te meetih with owners to|determine [electricall plumbing and laccessory layouts | | |
40 LOCK UP 30d 23/07/09 02/09/09 od ; ; ; 1LOCK UP ; ; ;
a1 Plumber Rough In 2d 23/07/09 24/07/09 od | 41 Iumba‘r Rough In | | | |
42 Pressure Test Water and Gas 1d 27/07/09 27/07/09 od I 42 F'reslsure TestWater and Gas I I I I
43 External Wall Cladding 10d 28/07/09 10/08/09 od ; 43 - External Wall Cladding ; ; ; ;
44 Install Fascia and Gutter 4d 11/08/09 14/08/09 od : : Install Fascia and Gultter : : :
45 Install Roof Cladding 6d 17/08/09 24/08/09 od | | 45 Install Roof Cladding | | |
46 Install Eaves and Decorative Claddings 3d 25/08/09 27/08/09 od ; ; 46 Insiall Eaves and Decorative Claddings ; ; ;
47 Electrical Rough In and pre wire 3d 28/08/09 01/09/09 od : : B Electrical Rolgh In and pre wire : : :
48 Air Con Rough In 1d 02/09/09 02/09/09 od | | 48 ] Air Con Rough In | | |
a9 | FINISHES 53d | 03/00/09 | 17/11/00 | o0a X X : E ; AFINISHES ||
50 Install AWTS Irrigation 1d 03/09/09 03/09/09 od : : Install AWTS Irrigation : E : :
51 External Coatings 15d 04/09/09 24/09/09 31d | | Exterrlal Cﬁatinqs | |
52 Site Clean 6d 18/09/09 30/09/09 31d : : : 52 Sit%:lean : :
53 Internal Clean 6d 22/09/09 02/10/09 31d : : : 53 I&ernal Clean : :
54 Install Insulation 1d 24/09/09 24/09/09 od 54 | |
55 Install Internal Linings 10d 25/09/09 09/10/09 od : : : 55 Install Internal Linings : :
56 Install Wet Area Flashings 1d 12/10/09 12/10/09 od : : : : Install et Area Flashinqs :
57 Install Ceramic Tiles 7d 13/10/09 21/10/09 14d | | | | 57 Install Cerafnic Tiles |
58 Internal Fix Out 7d 15/10/09 28/10/09 14d ! ! ! ' Intérnal Fix Out '
59 Verandah Concreting 3d 19/10/09 21/10/09 od ! ! ! ! 59 Verandah Goncreting !
60 Install Joinery 4d 22/10/09 27/10/09 10d | | | | Instg]ll Joinery |
61 Glazier 2d 23/10/09 28/10/09 10d ! ' ' ' Glalzier '
62 Timber Flooring 3d 26/10/09 30/10/09 12d ! ! ! ! 62 Timber Flooring !
63 Electrician ad 27/10/09 03/11/09 10d | | | | Electrician |
64 Paint Internal 8d 28/10/09 06/11/09 od : : : : 64 E Paint Internal :
65 Plumbing Finish Off 2d 09/11/09 10/11/09 od : : : : : Plumbing Finish Off :
66 AC Finish Off 1d 11/11/09 11/11/09 od | | | | | 66 ] AC Finish Off |
67 Install Fire (Right at start or end?) 1d 12/11/09 12/11/09 od ' ' ' ' ' Install Fire (Right at:start or end?)
68 Final Fix 1d 13/11/09 13/11/09 od ! ! ! ! ! Final Fix !
69 Install TV Aerial 1d 16/11/09 16/11/09 od | | | | | Install| TV Aeria|
70 Install Fly Screens 1d 17/11/09 17/11/09 od ' ' ' ' | Install Fly Scrdens
71 |Handover od 17/11/09 17/11/09 od | | | I I 71 @ Handover I
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